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1. Scope
1.1.  This is the John Taolo Gaetsewe District Municipality Policy for Infrastructure Procurement and
Delivery Management in accordance with the provisions of the regulatory frameworks for
procurement and supply chain management.
1.2.  The scope includes the procurement of goods and services necessary for a new facility to be
occupied and used as a functional entity but excludes:
a) the storage of goods and equipment following their delivery to the John Taolo Gaetsewe
District Municipality which are stored and issued to contractors or to employees;
b) the disposal or letting of land;
c) the conclusion of any form of land availability agreement;
d) the leasing or rental of moveable assets; and
e) public private partnerships.
1.3.  This Policy applies to construction-related works for the provision of new infrastructure or the
rehabilitation, refurbishment or alteration of existing infrastructure, projected to cost in excess of
R30 000.
2.  Terms, Definitions and Abbreviations
2.1. In this Policy, unless the context otherwise indicates, a word or expression to which a meaning
has been assigned in the Municipal Finance Management Act, no 56 of 2003, has the same
meaning as in the Act, and —
2.1.1. “Authorised Person” the municipal manager or chief executive or the appropriately
delegated authority to award, cancel, amend, extend or transfer
a contract or order
21.2. °© i icer”
1 AN T in relation to a Municipality means the Municipal Manager as
described in Section 60 of the Local Government: Municipal
Finance Management Act, no 56 of 2003 as well as Section 82
of the Municipal Structures Act, no 117 of 1998.
2.1.3. “Conflict of Interest” any situation in which:
a) someone in a position of trust has competing professional
: - . A . or personal interests which make it difficult for him to fulfil
SR E W ﬁ‘mogade his duties impartially.
b) an individua! or organization is in a position to exploit a
professional or official capacity in some way for his
p of ke l'; personal or for corporate benefit, or
) c) incompatibility or contradictory interests exist between an
employee and the organization which employs that
employee
2.1.4. “Contract Manager” person responsibie for administering a package on behalf of the
employer and performing duties relating to the overall
management of such contract from the implementer's point of
view
2.1.5. “Family Member” a person’s spouse, whether in a marriage or in a customary

union according to indigenous law, domestic partner in a civil
union, or child, parent, brother, sister, whether such a
relationship results from birth, marriage or adoption
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“Framework Agreement”

an agreement between an organ of state and one or more
contractors, the purpose of which is to establish the terms
governing orders to be awarded during a given period, in
particular with regard to price and, where appropriate, the
quantity envisaged

2.1.7.

“Gate”

a control point at the end of a process where a decision is
required before proceeding to the next process or activity

2.1.8.

“Gateway Review”

an independent review of the available information at a gate
upon which a decision to proceed or not to the next process is
based

“Gratification”

an inducement to perform an improper act

2.1.10.

“Infrastructure Delivery”

the combination of all planning, technical, administrative and
managerial actions associated with the construction, supply,
renovation, rehabilitation, alteration, maintenance, operation or
disposal of infrastructure

2.1.11.

“Infrastructure
Procurement”

the procurement of goods or services including any combination
thereof associated with the acquisition, renovation, rehabilitation,
alteration, maintenance, operation or disposal of infrastructure

2.1.12.

“Maintenance

the combination of all technical and associated administrative
actions during an item'’s service life to retain it in a state in which
it can satisfactorily perform its required function

2.1.13.

“Operation”

combination of all technical, administrative and managerial
actions, other than maintenance actions, that results in the item
being in use

2.1.14,

“Order”

an instruction to provide goods, services or any combination
thereof under a framework agreement

2.1.15,

“Organ of State”

an organ of state as defined in section 239 of the Constitution of
the Republic of South Africa

2.1.16.

“Procurement Document”

documentation used to initiate or conclude (or both) a contract
or the issuing of an order

2.1.17.

“Principal”

a natural person who is a partner in a partnership, a sole
proprietor, a director a company established in terms of the
Companies Act of 2008 (Act No. 71 of 2008) or a member of a
close corporation registered in terms of the Close Corporation
Act, 1984, (Act No. 69 of 1984)

2.1.18.

“Standard”

the latest edition of the Standard for Infrastructure Procurement
and Delivery Management as published by National Treasury

2.1.19.

“Working Day”

any day of a week on which is not a Sunday, Saturday or public
holiday

e P Q Mogatle
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2.2,

Abbreviations

For the purposes of this document, the following abbreviations apply:

2Fbl P Construction Industry Development Board
LY SR South African Revenue Services
2.2.3. .
B Supply Chain Management
3. General requirements
3.1. Delegations
3.1.1. The John Taolo Gaetsewe District Municipality Council hereby delegates all powers and duties to
the Municipal Manager which are necessary to enable the Municipal Manager to:
a) discharge the supply chain management responsibilities conferred on Accounting Officers
in terms of Chapter 8 of the Local Government Municipal Finance Management Act of
2003 and this document;
b) maximise administrative and operational efficiency in the implementation of this document;
c) enforce reasonable cost-effective measures for the prevention of fraud, corruption,
favouritism and unfair and irregular practices in the implementation of this Policy; and
d) comply with his or her responsibilities in terms of Section 115 and other applicable
provisions of the Local Government Municipal Finance Management Act of 2003 Act.
3.1.2. No departure shall be made from the provisions of this Policy without the approval of the
Municipal Manager of the John Taolo Gaetsewe District Municipality.
3.1.3. The Municipal Manager shall for oversight purposes:
a) within 30 days of the end of each financial year, submit a report on the implementation of
this Policy, to the Council of the John Taolo Gaetsewe District Municipality;
b) whenever there are serious and material problems in the implementation of this Policy,
immediately submit a report to the Council;
c) within 10 days of the end of each quarter, submit a report on the implementation of the
Policy to the Mayor; and
d) make the reports public in accordance with Section 21A of the Municipal Systems Act of
2000.
3.2, Implementation of the Standard for Infrastructure Procurement and Delivery Management
3.2.1. Infrastructure procurement and delivery management shall be undertaken in accordance with the
all applicable legisiation and the relevant requirements of the latest edition of the National
Treasury Standard for Infrastructure Procurement and Delivery Management, unless this Policy
prescribes otherwise.
3.3.  Supervision of the infrastructure delivery management unit
3.3.1. The Infrastructure Delivery Management Unit shall be directly supervised by the Chief Financial
Officer as delegated in terms of Section 82 of the MFMA.
3.4. Objections and complaints

/s # Q Mogatle
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3.4.1.

3.5.
3.5.1.

a)

Persons aggrieved by decisions or actions taken in the implementation of this Policy, may lodge
within 14 days of the decision or action, a written objection or complaint against the decision or
action.

Resolution of disputes, objections, complaints and queries

The Accounting Officer shall appoint an independent and impartial person, not directly involved in
the infrastructure delivery management processes to assist in the resolution of disputes between
the and other persons regarding:

any degcisions or actions taken in the implementation of the supply chain management system;

b) any matter arising from a contract awarded within the John Taolo Gaetsewe District
Municipality’s infrastructure delivery management system; or
c) to deal with objections, complaints or queries regarding any such decisions or actions or

any matters arising from such contract.

The designated person shall assist the person appointed in terms of 3.5.1 to perform his or her
functions effectively.

The person appointed in terms of 3.5.1 shall:

strive to resolve promptly all disputes, objections, complaints or queries received; and
submit monthly reports to the Municipal Manager on all disputes, objections, complaints or
queries received, attended to or resolved.

A dispute, objection, complaint or query may be referred to the Provincial Treasury if:

the dispute, objection, complaint or query is not resolved within 60 days; or
no response is forthcoming within 60 days.

If the Provincial Treasury does not or cannot resolve the matter, the dispute, objection, complaint
or query may be referred to the National Treasury for resolution.

4.  Control framework for infrastructure delivery management

4.1,
4.11.

4.2,
421.

4.2.2.

b)

4.2.3.

424,

Assignment of responsibilities for approving or accepting end of stage deliverables

The responsibilities for approving or accepting end of stage deliverables shall be as stated in
Table 1.

General

Prefeasibility and feasibility reports shall be required as end-of-stage deliverables for stages 3 and
4, respectively, where a major capital project is required for where the total project capital
expenditure exceeds R50 million (including VAT), or where the expenditure per year for a
minimum of three years exceeds R10 million per annum (including VAT).

Stages 3 and 4 may be omitted for the following:
a building project with or without related site works; or

a process-based, somewhat repetitive or relatively standardised project where the risk of failing to
achieve time, cost and quality objectives is relatively low.

Stages 3 to 9 may be omitted where the required work does not involve the provision of new
infrastructure or the rehabilitation, refurbishment or alteration of existing infrastructure.

Stages 5 and 6 may be omitted if sufficient information to proceed to stage 7 is contained in the
stage 4 deliverable. DT T B g e
9 : R g H’;i Iw.i" i;‘:’ An SE é e
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4.2.5. The infrastructure plan (stage 1), which is informed by demand management requirements as set
out in 6.2, initiation reports (stage 0), decisions made during stages 3 and 4 and work in progress
in stages 5 to 9, and the procurement strategy (stage 2) shall be reviewed and updated at least
once a year.

4.2.6. The approval of the infrastructure plan and the securing of the necessary budget shall be obtained
prior to advancing to stage 3. All subsequent stages shall only be proceeded with if the necessary
budget is in place.

4.2.7. A stage shall only be complete when the deliverable has been approved or accepted by the
person or persons designated in the institutional arrangements to do so.

4.2.8. Acitivities associated with stages 5 to 9 may be undertaken in parallel or series, provided that each
stage is completed in sequence.

4.2.9. The level of detail contained in a deliverable associated with the end of each stage shall be
sufficient to enable informed decisions to be made to proceed to the next stage. In the case of
stages 3 to 6, such detail shall, in addition, be sufficient to form the basis of the scope of work for
taking the package forward in terms of the selected confracting strategy.

4.2.10. The approvals or acceptances at each gate shall be retained for record purposes for a period of
not less than five years of such acceptance or approval in a secured environment, unless
otherwise determined in terms of the National Archives and Record Services of South Africa Act.

4.3. Gateway reviews
4.3.1. Gateway reviews for major capital projects above the threshold of R 50 million.
4.3.1.1. The Municipal Manager shall appoint a gateway review team for major capital projects.

4.3.1.2.A gateway review team shall comprise not less than three persons who are not involved in the
project associated with the works covered by the end of the stage 4 deliverable, and who are
familiar with various aspects of the subject matter of the deliverable at the end of the stage under
review.

4.3.1.3.8Such a team shall be led by a person who has at least six years postgraduate experience in the
planning of infrastructure projects and is registered either as a professional engineer in terms of
the Engineering Profession Act, a professional quantity surveyor in terms of the Quantity
Surveying Profession Act or a professional architect in terms of the Architectural Profession Act.

4.3.1.4.The members of the team shall, as relevant, have expertise in key technical areas, cost
estimating, scheduling and implementation of similar projects.

4.3.1.5.The Provincial Treasury shall be nofified of a proposed gateway review for a major capital project,
three weeks prior to the conducting of such a review.

4.3.1.6.Such notification shall be accompanied by a brief outline of the proposed project or package, the
names and qualifications of the reviewers and the timeframes for the review.

4.3.1.7.The Provincial Treasury may nominate additional persons to serve on the review team.
4.3.1.8.The gateway review team shall base its findings primarily on:
4.3.1.8.1. the information contained in the end-of-stage deliverables;

4.3.1.8.2. suppiementary documentation, if any, provided by key steff obtained during an interview
process; and

4.3.1.8.3. interviews with key staff members and stakeholders.

4.3.2. The gateway review team shall issue a report at the conclusion of a gateway review, which
indicates the team’s assessment of the information at the end of a stage and provides findings or
recommendations on areas where further work may be undertaken to improve such information.

s P Q Mogatle
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Table 1: Stages, end-of-stage deliverables and responsibilities for approving or accepting end-of-
stage deliverables in the control framework for the management of infrastructure delivery

-

No

Name of Stage

End-of-Stage Deliverable

Person assigned the responsibility
or approving or accepting end-of-
tage deliverables

Project initiation

An inijtiation report which outlines
the high-level business case
together with the estimated project
cost and proposed schedule for a
single project or a group of
projects having a similar high-level
scope

The Manager: PMU or the Sub-
Delegated official accepts the
initiation report

Infrastructure planning

An infrastructure plan  which
identifies and prioritises projects
and packages against a forecasted
budget over a period of at least
five years

The Manager: PMU or the Sub-
Delegated official approves the
infrastructure plan

Strategic resourcing

A delivery andfor procurement
strategy which, for a portfolio of
projects, identifies the delivery
strategy in respect of each project
or package and, where needs are
met through own procurement
system, a procurement strategy

The Manager: PMU or the Sub-
Delegated official approves the
delivery and / or procurement
strategy

Pre-feasibility

A prefeasibility report which
determines whether or not it is
worthwhile to proceed to the
feasibility stage

The Manager: PMU or Sub-
Delegated official. The end-user
together with consulting engineers.

Preparation and briefing

A strategic brief which defines
project objectives, needs,
acceptance criteria and client
priorities and aspirations, and
which sets out the basis for the
development of the concept report
for one or more packages

The Manager: PMU or Sub-
Delegated official. The end-user
together with consulting
engineers.

Feasibility

A feasibility report which presents
sufficient information to determine
whether or not the project should
be implemented

The Manager: PMU or Sub-
Delegated official accepts the
feasibility report. The end-user
together with consulting engineers.

Concept and viability

A concept report which establishes
the detailed brief, scope, scale,
form and control budget, and sets
out the integrated concept for one
or more packages

The Manager: PMU or Sub-
Delegated official accepts the
concept report. The end-user
together with consulting engineers.

Page 8 of 28

e
<
Lk

; pAos e

e

Sl ey



No [Name of Stage

End-of-Stage Deliverable

Person assigned the responsibility
or approving or accepting end-of-
tage deliverables

5 Design development

A design development report
which develops in detail the
approved concept to finalise the
design and definition criteria, sets
out the integrated developed
design, and contains the cost plan
and schedule for one or more
packages

The Manager: PMU or Sub-
Delegated official accepts the design
development report. The end-user
together with consulting engineers.

6A
Production
information

6 Design
documentation

Production  information  which

provides the detailing,
performance definition,
specification, sizing and

positioning of all systems and
components enabling either
construction (where the
constructor is able to build directly
from the information prepared) or
the production of manufacturing
and installation information for
construction

The Manager: PMU or Sub-
‘Delegated official accepts the parts
of the production information which
are identified when the design
development report is accepted
as requiring acceptance.

6B
Manufacture,
fabrication
and
construction
information

Manufacture,  fabrication and
construction information produced
by or on behalf of the constructor,
based on the production
information provided for a package
which enables manufacture,
fabrication or construction to take
place

The Manager: PMU or Sub-
Delegated official accepts the
manufacture, fabrication and
construction information.

7 Works

Completed works which are
capable of being occupied or used

The Manager Project Management
Unit and Sub-Delegated official
accepts completion of the works or
the delivery of goods and associated
services. Works are certified by
consulting engineers.

8 [Handover

Works which have been taken
over by the wuser or owner
complete with record information

The owner or end user accepts
liability for the works. The Project
Management Unit and  Sub-
Delegated official accepts
completion of the works or the
delivery of goods and associated
services. Works are certified by
consulting engineers.

9 | Package completion

Works  with notified defects
corrected, final account settled and
the close out report issued

The Manager Project Management
Unit and Sub-Delegated official
accepts the defects certificate in

accordance with the provisions of
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Person assigned the responsibility
No [Name of Stage End-of-Stage Deliverable for approving or accepting end-of-

istage deliverables

the contract. Works are certified by
consulting engineers. The Manager
Project Management Unit and Sub-
Delegated official accepts final
completion in accordance with the
provisions of the contract. Works are
certified by consulting engineers.
The Manager Project Management
Unit and Sub-Delegated official
accepts the close out report issued
by consuiting engineers.

5.  Control framework for infrastructure procurement

5.1.  The responsibilities for taking the key actions associated with the formation and conclusion of
contracts including framework agreements above the quotation threshold of R200 000 shall be as
stated in Table 2.

5.2.  The responsibilities for taking the key actions associated with the quotation procedure and the
negotiation procedure where the value of the contract is less than the threshold set for the
guotation procedure, of R200 000, shall be as follows:

a) The Bid Specification Committee or the Head SCM shall grant approval for the issuing of the
procurement documents, based on the contents of a documentation review report developed in
accordance with the provisions of the standard;

b) The Municipal Manager or delegated Head of Department may award the contract if satisfied with
the recommendations contained in the evaluation report prepared in accordance with the
provisions of the standard.

5.3.  The responsibilities for taking the key actions associated with the issuing of an order in terms of a
framework agreement shall be as stated in Table 3.

s 7 Q) Moygadie
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6. Infrastructure delivery management requirements

6.1. Institutional arrangements
6.1.1. Committee system for procurement
6.1.1.1.General

Page 10 of 28



6.1.1.1.1. A committee system comprising the Bid Specification Committee, Bid Evaluation Committee
and Bid Adjudication Committee shall be applied to all procurement procedures where the
estimated value of the procurement exceeds the financial threshold for quotations and to the
putting in place of framework agreements projected to cost in excess of R200 000.

6.1.1.1.2. The Accounting Officer may consider applying the requirements of the committee system to a
lower threshold.

6.1.1.1.3. The Bid Evaluation Committee, shall, where competition for the issuing of an order amongst
framework contractors takes place and the value of the order exceeds the financial threshold
for quotations, evaluate the quotations received.

6.1.1.1.4. The persons appoint in writing as technical advisors and subject matier experts may attend any
committee meeting.

6.1.1.1.5. No person who is a political officer bearer, a public office bearer including any Councilior of a
municipality, a political advisor or a person appointed in terms of Section 12A of the Public
Service Act of 1994 or who has a conflict of interest shall be appointed to a Bid Specification,
Bid Evaluation or Bid Adjudication Committee.

6.1.1.1.6. Committee decisions shall as far as possible be based on the consensus principle i.e. the
general agreement characterised by the lack of sustained cpposition to substantial issues.
Committees shall record their decisions in writing. Such decisions shall be kept in a secured
environment for a period of not less than five years after the completion or cancellation of the
contract unless otherwise determined in terms of the National Archives and Record Services
Act of 1996.

6.1.1.1.7. Committees may make decisions at meetings or, subject to the committee chairperson’s
approval, on the basis of responses to documents circulated to committee members provided
that not less than sixty percent of the members are present or respond to the request for
responses. Where the committee chairperson is absent from the meeting, the members of the
committee who are present shall elect a chairperson from one of them to preside at the
meeting.

6.1.1.2. Bid Specification Committee
6.1.1.2.1. The Municipal Manager shall appoint in writing:

(a) the persons to review the procurement decuments and to develop a procurement
documentation review report; and
(b) the members of the Bid Specification Committee.

6.1.1.2.2. The approval of procurement documents at Procurement Gate 3 or Framework Agreement
Gate 2 shall be based on the contents of a procurement documentation review report.

6.1.1.2.3. Where the procurement relates to the provision of new infrastructure or the rehabilitation,
refurbishment or alteration of existing infrastructure, such a report shall be prepared by one or
more persons who participated in the review and who are registered as:

(a) professional architect or professional senior architectural technologist in terms of the
Architectural Profession Act or a professional landscape architect or a professional
landscape technologist in terms of the Landscape Architectural Profession;

(b) a professional engineer or professional engineering technologist in terms of the Engineering
Profession Act; or

(c) a professional quantity surveyor in terms of the Quantity Surveying Professions Act.
6.1.1.2.4. The Bid Specification Committee shall comprise one or more persons.

6.1.1.2.5. The chairperson shall be an empioyee of the John Taolo Gaetsewe District Municipality with
requisite skills.

45 ¥ Q Mogatle
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6.1.1.2.6. Other members shall, where relevant, include a representative of the end user or the
department requiring infrastructure delivery.

6.1.1.2.7. No member of, or technical adviser or subject matter expert who participates in the work of the
any of the procurement committees or a family member or associate of such a member, may
tender for any work associated with the tender which is considered by these committees.

Table 2: Procurement activities and gates associated with the formation and conclusion of
contracts above the quotation threshold

Sub-Activity Person assigned
Activity Key action responsibility to
(see Table 3 of the standard) perform key action
| Make a decision to | The Project
Obtain permission to start proceed / not to proceed | Management Unit
4% Establish whatis | 1.3 with thpe Focurerent with the procurement | Manager and/or
to be procured PG1 . P based on the broad | Head of
P scope of work and the | Infrastructure
financial estimates. Departments.
Obtain approval  for
procurement  strategies The Project
. that are to be adopted | ' . Management Unit
* Decide on 25 including specific Co"f'r”.‘ selection ~ of Manager and/or
2 procurement strategies so that tender
strate PG2 | approvals to approach a offers can be solicited Head of
oy confined market or the Infrastructure
use of the negotiation Departments.
procedure
3 Solicit tender 3.2 Obtain approval for S;i?rt‘gapprozafl ioF :E: Bid Specification
offers PG3 | procurement documents procurement documents Committee
Confirm that finance is
3.3 Confirm that budgets are | available for the | Bid Specification
PG4 | in place procurement to take | Committee
place
Obtain authorisation to | Review evaluation report,
proceed with next phase | ratify recommendations
4 Evaluate tender 4.2 of tender process in the | and authorise | Evaluation
offers PG5 | qualified, proposal or | progression to the next | Committee
competitive negotiations | stage of the tender
procedure process
Review
] recommendations of the
Confirm _ Bid Evaluation |
4.7 recommendations Committee and refer | Bid Adjudication
PG6 | contained in the tender | pack to Bid Evaluation | Committee
evaluation report Committee for
reconsideration or make
recommendation for
. & -3
AN e latzan 1]
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Sub-Activity Person assigned
Activity Key action responsibility to
(See Table 3 of the Standard) perform key action
award
Formally accept the
53 tender offer in writing and
5 Award contract P'G7 Award contract issue the contractor with | Municipal Manger
a signed copy of the
contract
. . Verify data and upload
5.5 Ueledte) CEL) Ul contractor's  particulars .
GF1 UL, A and data associated with ShRRvs
ayment system
P the contract or order
6.4 Obtain approval to waive | Approve waiver of
P'GB A penalties or low | penalties or low | Municipal Manager
performance damages. performance damages
Grant permission for the
6.5 Obtain approval to notify | referral of a dispute to an
PGBB and refer a dispute to an | adjudicator or for final | Municipal Manager
adjudicator seitflement to an
arbitrator or court of law
Obtain approval to
increase the total of
Administer prices, excluding
contracts and 6.6 contingencies and price | Approve amount of time
6 confirm PGBC adjustment for inflation, or | and cost overruns up to | Municipal Manager
compliance the time for completion at | the threshold
requirements the award of a contract or
the issuing of an order up
to a specified percentage
Obtain approval to
exceed the total of prices,
excluding contingencies
and price adjustment for Approve amount of fime
6.7 at award of an inflation, or pg ¢ b Municioal M
PG8D| the time for completion ?hne trc]:?eSSh(())\llgrruns o unicipal Manager
contract or the issuing of
an order by more than
20% and 30%,
respectively.
S’gSE (?ﬂg;ﬁg?erogigmrgg{] ce! Approve amount Municipal Manager
6.9 Obtain approval to amend | Approve proposed .
PG8F| a contract ar%%ndment to contract MbicipgliManiager
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6.1.1.3.Bid Evaluation Committee
6.1.1.3.1. The Municipal Manager shall appoint in writing:

a) the persons to prepare the evaluation and, where applicable, the quality evaluations; and
b) the members of the Bid Evaluation Committee.

6.1.1.3.2. The Bid Evaluation Committee shall comprise not less than three people. The chairperson shall
be an employee of the John Taolo Gaetsewe District Municipality with requisite skills. Other
members shall include a supply chain management practitioner and, where relevant, include an
official from the department requiring infrastructure delivery.

6.1.1.3.3. The evaluation report shall be prepared by one or more persons who are conversant with the
nature and subject matter of the procurement documents or the framework contract, and who
are registered as:

c) a professional architect or professional senior architectural technologist in terms of the
Architectural Profession Act;

d) a professional engineer or professional engineering technologist in terms of the
Engineering Profession Act;

e) a professional landscape architect or a professional landscape technologist in terms of the
Landscape Architectural Profession;

f) a professional project manager or a professional construction manager in terms of the

Project and Construction Management Professions Act; or a professional quantity
surveyor in terms of the Quantity Surveying Profession Act.

6.1.1.3.4. The Bid Evaluation Committee shall review the evaluation reports and as a minimum verify the
following in respect of the recommended tenderer:

a) the capability and capacity of a tenderer to perform the contract;

b) the tenderer’s tax and municipal rates and taxes compliance status;

c) confirm that the tenderer’s municipal rates and taxes and municipal service charges are not in
arrears;

d) the Compulsory Declaration has been completed; and

e) the tenderer is not listed in the National Treasury’s Register for Tender Defaulters or the List of
Restricted Suppliers.

6.1.1.3.5. No tender submitted by a member of, or technical adviser or subject matter expert who
participates in the work of the Bid Specification Committee or a family member or associate of
such a member, may be considered by the Bid Evaluation Committee.

6.1.1.3.6. The chairperson of the Bid Evaluation Committee shall promptly notify the Municipal Manager
of any respondent or tenderer who is disqualified for having engaged in fraudulent or corrupt
practices during the tender process.

6.1.1.4.Bid Adjudication Committee

6.1.1.4.1. The Bid Adjudication Committee must consist of at least four senior managers of the
municipality which must include —

a) the Chief Financial Officer or, if the Chief Financial Officer is not available, another manager in
the budget and treasury office reporting directly to the Chief Financial Officer and designated by
the Chief Financial Officer; and

b) at least one senior supply chain management practitioner who is an official of the municipality;
and

c¢) atechnical expert in the relevant field who is an official, if such an expert exists.

6.1.1.4.2. The Accounting Officer must appoint the chairperson of the committee. If the chairperson is
absent from a meeting, the members of the committee who are present must elect one of them

to preside at the meeting. - ' a
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